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Progress Report #2 1—0ctbber 1, 2007

Work Completed September 20-26, 2007

o Completed removal of the turbidity curtain from the area adjacent to Removal Area 1 and
installation of a turbidity curtain downstream of the Plainwell Dam.

s Completed construction of two temporary access roads: One along Removal Areas 7, 8,
9B, and 10B; and a second between Staging Area 5S and the Plainwell Dam.

¢ Continued construction of Staging Area 3S. Work mcluded grading and installing
geosynthetic material.

e Completed construction of a pad for the 500 gallon-per-minute treatment system
adjacent to the Plainwell Dam, and initiated installation and setup of the 'system.

e Began construction of the water control structure. Work included pre-excavating the
structure alignment and installing steel sheeting templates.
Continued removal of Staging Area 2S.

e Continued excavation of soil and sediment from Removal Area 6B.

¢ Continued surveying Removal Area 6B and Upland Area 6B1 and performing sampling
and analysis of excavated portions of Removal Area 6B. '

¢ Continued turbidity monitoring of the Kalamazoo River to support removal activities.

** All values are unofficial, estimated quantities, subject to revision/verification.
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Work Planned: September 27 - October 3, 2007

Complete installation of turbidity curtain at Removal Area 7B.

Complete removal of Staging Area 2S.

Complete construction of Staging Area 3S.

Complete excavation of soil and sediment from Removal Area 6B and begin excavation

activities at Upland Area 6B1.

» Continue loading and transporting solidified non-TSCA material from Upland Area 6B1
and Staging Area 3S to Allied Waste’s C&C landfill in Marshall, Michigan.

¢ Continue surveying and performing sampling and analysis of excavated portions of
Removal Area 6B and Upland Area 6B1.

o Complete installation of 500 gallon-per-minute treatment system at the Plainwell Dam
and begin dewatering the Phase 1 Cofferdam area.

¢ Continue construction of the water control structure. Work will include building an earthen
berm downstream of the structure and installing steel sheeting. o
Begin seeding and placing erosion control mats at Removal Areas 2B, 3B, and 4B...

+ Continue turbidity monitoring of the Kalamazoo River to support removal activities.
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Removal Progress
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Notes

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation
methodology used to develop targeted figures and due fo the actual topographic conditions encountered at the
site, which could result in smaller volumes needing to be removed than originally estimated. The targeted
volumes have been increased by 10% to account for additional material that could be removed as a result of
over-excavation and additional removal in response to confirmation sampling. Soil/sediment removal activities
are on schedule based on the ARCADIS BBLES 4/30/07 Plainwell TCRA Construction Schedule.
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Health & Safety Update
¢ Four Loss Prevention Observations (LPOs) were completed this week.

A total of 62 LPOs have been completed for the project to date.
¢ First Aid and CPR Training is scheduled for Site personnel on October 3, 2007.

Weather Summary

* No weather delays were encountered during this reporting period.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspenéion/Turbidity Monitoring:
Testing Performed this Week? No [ ]  Yes [
Exceedances? N/A[JNo [ Yes [ ] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: ' - ol
Testing Performed this Week? No X Yes [] :
Exceedances? NJADXI No [ ] Yes [ ] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No ] Yes[X], in Removal Area(s): 6B
Cleanup Standard Achieved? N/A[] Yes[X] No[] If no, explain:

Issues Encountered/Solutions Advanced
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 Numerous subsurface obstructions were encountered during initial installation of
sheet pile as part of the construction of the water control structure. To address this
issue, the project team slightly modified the alignment of the water control structure,
and sheet pile areas are now being pre-excavated to reduce the impact of
obstructions on construction.
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Komatsu PC-300 HD Long Reach

Komatsu PC-200 Excavator

John Deere JD-50 Mini-Excavator

John Deere JD-450 Dozer

John Deere JD-700 Dozer

Komatsu D37 Dozer

Komatsu D61 Dozer

Vermeer Chipper

Komatsu D65 Dozer

Volvo P-180 Loader

Komatsu 380 loader

CAT 328 Loader (King)

Burcyrus Cable 40-ton Crane

2,000 Gallon Water Truck
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Komatsu 400 Articulating Dump
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Personnel, Regulatory Staff, and Visitors on Site

SR 20 M 23 G - S

Terra Contracting Staff 20 20
Sam Borries/lUSEPA OSC
Mike Ribordy/USEPA OSC
Paul Bucholtz/MDEQ

John Bradley/MDEQ X
MDEQ Tour
Debbie Larson/MDEQ X N
Drew Santini/CDM . X X
John Lerg/MDNR

Weston Contractors

Drew Santini’lCDM

Chase Fortenberry/KRSG

Adam Chwalibog/ARCADIS BBL
Rich Price/ARCADIS BBLES
Matt Bowman/ARCADIS BBLES
EJ Suardini/fARCADIS BBLES
Mike Kohagen/ARCADIS BBLES
Ben Lawrence/ARCADIS BBLES
Michelle Rumler/ARCADIS BBL
Joe Willoughby/ARCADIS BBLES
Nick Harmer/ARCADIS BBL
Other Subcontractors (Specify)
JFNew

American Environmental
(Geosynthetics)

Schrader Environmental
(Treatment System Setup)

King Construction
(WCS/cofferdam)
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Constructing a temporary access road from

the Meijer parking lot t

o Staging Area 3S.

Setting up the water treatment system
at the Plainwell Dam.
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Loading clean fill material for staging area
construction into a tractor trailer.
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Targeted Removal Areas—Former Plainwell Inpoundment
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All dimensions and features represented on this map are approximate. Actual locations of access
roads and staging areas and final boundaries of removal areas will be determined at the time of
construction.
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